Rpt-ID: RCPESPRJ Georgia Date: (2/05/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14535-13-000-0 Estimate Number: 0004 Pay Period: 01/11/2014

to 02/04/2014

Contract Location: Time Allowed: 1426 Days
I-75/SR 401 BEGINNING SOUTH OF SR 155 AND EXTENDINC Elapsed Calender Days: 184  Days
Percent Time: 12.90
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013

P. O. DRAWER 970 Date Awarded: 07/05/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013

MARIETTA GA 30061-0970 Date Work Began: 10/01/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $181,795,068.77 Counties:

Original Contract Amount $124,647,578.19 Henry

Funds Available $176,737,681.71

Percent Complete 2.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009156 $112,612,763.05 $56,845,212.32  $109,421,312.50 2.83% $294,090.68
0009157 $69,182,305.72 $67,802,365.87| $67,316,369.21]  2.70% $129,590.12

Chief Engineer
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Pay Period:

Project Number:

Federal State Project Number:

0009156

I-75 - DESIGN BUILD

CSNHS-0009-00(156)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,553,160.43

Prev to Date
$2,317,887.89

$3,191,450.55

$638,290.12 $579,471.98
$3,191,450.55 $2,897,359.87
$0.00 $0.00
$3,191,450.55 $2,897,359.87
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,897,359.87

Total Payable:

This Estimate

$235,272.54
$58,818.14
$294,090.68
$0.00
$294,090.68
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$294,090.68

01/11/2014
to 02/04/2014
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Pay Period:

Project Number:

Federal State Project Number:

0009157

I-75 - DESIGN BUILD

CSNHS-0009-00(157)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,492,749.21

Prev to Date
$1,389,077.11

$373,187.30 $347,269.28
$1,865,936.51 $1,736,346.39
$0.00 $0.00
$1,865,936.51 $1,736,346.39
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,865,936.51

$1,736,346.39

Total Payable:

This Estimate

$103,672.10
$25,918.02
$129,590.12
$0.00
$129,590.12
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$129,590.12

01/11/2014
to 02/04/2014
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Estimate Summary By Project

Contract ID: B14535-13-000-0

Estimate Number:

0004 Pay Period: 01/11/2014

to 02/04/2014

Project Number 0009156

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 999-2010 DESIGN COMPLETE LS 1.000 490
5070529.000 .058
.548 $294,090.68  $2,778,649.89
- 0009156
Category Amount: $294,090.68 $2,778,649.89
Project Total Amount: $294,090.68 $3,191,450.55
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Estimate Summary By Project

Contract ID: B14535-13-000-0

Estimate Number:

0004 Pay Period: 01/11/2014

to 02/04/2014

Project Number 0009157

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 999-2010 DESIGN COMPLETE LS 1.000 479
3085479.000 .042
521 $129,590.12 $1,607,534.56
- 0009157
Category Amount: $129,590.12 $1,607,534.56
Project Total Amount: $129,590.12 $1,865,936.51



